
 

Q4 FY 04 
Status of Advanced Weather Radar Techniques PDT Deliverables 

 
Legend:   Task proceeding on schedule;   Task complete;    Task incomplete and overdue. 

AWRT Deliverable and Related Task Lead 
Org 

Due Stat Comment 

04.6.2.1 (Polarization) Chaff identification NSSL 31/04/04  Start 01/10/03 

04.6.2.2 (Polarization) HCA: Wx vs. non-Wx NSSL 30/09/04  Start 01/10/03 

04.6.2.3 (Polarization) Single-pol time series 
for biological scatterer dsicrimination NSSL 30/09/04  Start 01/10/03 

04.6.2.4 (Polarization) ρhv vs. LDR for 
rain/snow dsicrimination NSSL 30/06/04  Start 01/10/03 

04.6.2.5 (Polarization) HCA development 
using  JPOLE data set NSSL 31/03/04  Start 01/10/03 

04.6.2.6 (Polarization) HCA verification NSSL 30/05/04  Start 31/03/03 

04.6.2.7 (Polarization) Complete winter 
storm cases from 1997 and 2002. NSSL 30/09/04  Start 01/10/03 

04.6.2.8 (Polarization)  JPOLE Phase I Data 
Collection: Plan Cold-Season NSSL 30/09/04  Start 01/10/03 

04.6.2.9 (Polarization) dual-pol, dual-λ, 
disdrometer, radiometer, vis, snowfall vs. in 

situ icing rate 
NCAR 30/09/04  Start 01/10/03 

04.6.2.10 (Polarization) Examine icing events 
from IMPROVE field experiment NCAR 30/09/04  Start 01/10/03 

04.6.2.11 (Polarization) use microphys obs in 
winter storms to improve QPE and visibility  NCAR 30/09/04  Start 01/10/03 

04.6.2.12 (Polarization) Verif NCAR HCA on 
WSR-88DP prototype (KOUN) NSSL 30/09/04  Start 01/10/03 

04.6.2.13 (Polarization) Use KOUN data and 
OUN soundings to verify freezing level 

algorithm 
NCAR 30/09/04  Start 01/10/03 

04.6.3.1 (Circulation Detection) Continue 
LLSD development NSSL 30/09/04  Start 01/10/03 

04.6.3.2 (Circulation Algorithm) LLSD case 
verification/analysis  NSSL 30/09/04  Start 01/10/03 

04.6.14.1 (Multi-Radar) Present/explain 3D 
grid to users; obtain input from users  NSSL 31/12/03  Start 01/10/03 

 



04.6.14.2 (Multi-Radar) Improve/develop 3D 
algorithms based on  user feedback NSSL 30/09/04  Start 1/1/04 

04.6.14.3 (Multi-Radar) Generate/disseminate 
3D gridded data over CIWS region NSSL Quarterly 

 
 
 
 

Start 01/10/03 

04.6.14.4 (Multi-Radar) Maintenance/update 
mosaic coding/ingest NSSL 30/09/04  Start 01/10/03 

04.6.14.5 (Multi-Radar) Develop 
computational strategies/run-time scripts for 

3D CONUS grid 
NSSL 31/12/03  Start 01/10/03 

04.6.14.6 Multi-Radar) Prepare reference files 
and background data for National Mosaic NSSL 1/02/04  Start 01/12/03 

04.6.14.7  (Multi-Radar) Develop/prototype 
system for real-time CONUS 3D mosaic NSSL 1/04/04  Start 01/03/04 

04.6.14.8  (Multi-Radar) Deliver NETCDF 
files of CONUS 3D grid NSSL 1/05/04  Start 01/10/03 

04.6.14.9 (Multi-Radar) Implement NCAR 
REC algorithm for CONUS 3D grid 

preprocessing 
NSSL 30/09/04  Start 30/06/04 

04.6.14.10 (Multi-Radar) Test NCAR REC NSSL 30/06/04  Start 01/01/04 

04.6.14.11 (Multi-Radar) 4D CONUS grid 
development NSSL 30/06/04  Start 01/01/04 

04.6.14.12 (Multi-Radar) Test 4D CONUS 
grid prototype on 88D and TDWR NSSL 30/09/04  Start 1/07/04 

04.6.15.1 (WARP Support) Investigate 
Product 67 problems NSSL 31/12/04  Start 01/10/03 

04.6.14.6 (WARP Support) Develop options 
for fixing Product 67 NSSL 30/04/04  Start 01/01/04 

04.6.15.1 (WARP Support) Evaluate 
Engineering Change Proposal 20 NSSL 30/09/04  Start 01/05/04 

* Due date revised thru AWRP POC.   
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